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United States Environmental Protection Agency 
Region m 

POLLUTION REPORT 

ORIGINAL 

Date: Tuesday, March 14,2006 
From: Dominic Ventura SDMS DocID 2210698 

Subject: 
Continuation of Cleanup 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 j 
Longitude: -75.8681150 

POLREP No.: 
• t 

Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

15 
03/06 - 03/10 
1/31/2006 
1/31/2006 

Site#: 
D.O. #: 
Response Authority: 
Response "type: 
NPL Status: 
Incident Category: 
Contract # 

A3DHRV 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH) and explosively contaminated soil 
from the Elkton Farms Firehole Site. 

Current Activities 
During this reporting period the intrusive activities continued within grids B5,F6,I6 and L4. These 
activities included magging and flagging of all metal items and the hand shovelling of these flagged 
materials. 

MEC RECOVERED DURING WEEK AND DISPOSITION: MEC items recovered this week 
include One (1) 4-lb incendiary bomb; Two (2) partial 4-lb incendiary bomb; One (1) M-50 
Expelling Charge as well as a number of igniters, tracer elements from 40mm projectiles and bits 
and pieces of slap flares. These items were transferred to the Safe Holding Area (SHA) or remain 
where, found awaiting on site detonation/disposal. 

Through Mar 09,2006 the following stats apply: 
Total grids - 66 (200x200) ^ 
Grids cleared -13 
Grids Government Qc'd -13 
Grids failed - 2 
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Total Number of digs - 5,546 j 
Pounds of MPPEH/MD found - 277 
Pounds of live MEC items found -138 
Pounds of non MEC scrap found - 673 Y 
Percent complete Phase I - 20% 

f . > 1 

Planned Removal Actions 
FOSC is coordinating with the MDE,USACE and InFOPRO regarding the mobilization of the rather 
large "Rangemaster" sifter. This machine, which is larger than a combine, can breeze thru surface 
sifting at approximately one acre/hour. This will greatly increase site productivity. However 
because of its size it will have to be mobilixed via alternate route creating access and private \ 
property site restoration/compensation issues. 

Key Issues 
An additional $ 1,000,000 was appropriated from EPA to the USACE for contractor removal 
activities. This brings the total to 2,050,000 for removal activities and 2QO,OO0 for internal USACE 
costs 
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